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PARTNERING MEETING AGENDA 
NSA PANAMA CITY 

Tallahassee, FL 
September 13, 2006  

 
Leader: Bill Gates 
Scribe: Denise Slowick 
Timekeeper: Mike Clayton 
 
 

 
Item Description Presenter Time Category 

 1 

 

Check-In/ Opening Remarks/ Resource Sharing/ 

Announcements/ Head Count and Proxies/ Guests/ 

Review Ground Rules/ Action Item & Parking Lot 

Review/ Approve minutes/Agenda changes 

Bill 8:30 – 9:30 

 

Info 

 

 2 Facilitator Training Pete 9:30 – 10:30 Info 

 3 Break All 10:30 – 10:45 Needed 

 4 Statement of Basis Update Tom 10:45 – 11:00 Info 

 5 SWMU 2 Update Gerry 11:00 – 11:30 Info 

 6 Tier II Update Rich 11:30 – 11:45 Info 

 7 Lunch All 11:45 – 1:00 Needed 

 8 Petroleum Update – AOC 2, G300 Tom 1:00 – 1:45 Info 

 9 CAMP/Exit Strategy Update Tom 1:45 – 3:15 Info 

 10 Break All 3:15 – 3:30 Needed 

 11 Facility/MILCON Update Arturo 3:30 – 3:45 Info 

 12 Meeting Closeout – review action items, consensus 

items, +/-, next agenda 

Bill 3:45 – 4:15 Info 

 

 

 

Meeting Schedule 
January 17, 2007 – TBD 
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Draft Meeting Minutes 
Naval Support Activity Panama City 

Tallahassee City, FL 
September 13, 2006 

 
MEMBERS PRESENT: 
 
Tracie Bolanos  FDEP     Arturo McDonald NSA PC       
Mike Clayton  NSA PC – Time Keeper  Pete Paznokas  TME - Facilitator 
Bill Gates   NAVFAC SE - Leader  Tom Johnston  TtNUS   
Denise Slowick  TtNUS – Scribe               Jim Crane  Tier II Link 
 
GUESTS: 
Gerry Walker  TtNUS     
                                                                                                    
    
1.  Check-in/Opening Remarks/Resource Sharing/Announcements/Head Count and 
  Proxies/Guests/Review Ground Rules/Action Items & Parking Lot Review/Approve 

Minutes/Agenda Changes 
  

The Team began with a round table check introducing new members. New members included 
Tom Johnston with TtNUS and Jim Crane the Tier II Link (filling in for Rich May who was 
attending a Whiting Field Partnering Team meeting).  Gerry Walker joined the team for the 
SWMU 2 update and Tom presented the UST update for Larry Smith (who was also at the 
Whiting Field Partnering Team meeting).  The Team recited ground rules through round table and 
Pete recited the meeting conduct.  Action items were reviewed and a discussion of the permit 
mod followed.   
 
Action Item 05.09.01: Tracie indicated that she is waiting on the modified permit.  Tracie told the 
Team that John Griffin would hold on to the $1000 until the mods are done and submitted, 
however, John Griffin is retiring and this could affect how long the money is held available.  The 
draft permit mod will be submitted to Tracie by the 1st week in December with a target completion 
date of January 31, 2007.   The following consensus was reached on this discussion. 
 
Consensus Item #1: Move Action Item 05.09.01 (permit mod) to the Parking Lot. 
 

 The second consensus was reached to accept the last draft meeting minutes as final. 
  
 Consensus Item #2: Draft meeting minutes from the July meeting were accepted as final. 

 
No agenda items were changed and this concluded item 1 on the agenda. 
 
 

2.          Facilitator Training – Pete 
  

For facilitator training, the team charter was reviewed and updated.  The new version is attached 
to these minutes.    The following Action Items were reached. 
 
Action Item #1: Jim (Tier II Link) will find out the status and role of the USEPA on the Partnering 
Team. 
 
Action Item #2: The Partnering Team Charter will be updated and distributed with the completion 
of these meeting minutes.   
 
Consensus Item #3: All changes to the Team Charter were accepted. 
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3. Break 
   

4. Statement of Basis Update – Tom 
 
Tom presented a summary of the SOB for SWMU 10 and AOC 1, indicating the major changes 
that have been made such as updating Tracie’s last name, listing the actual remedies proposed 
instead of all remedies considered, and deleting references to EPA.  Tom indicated that 
subsequent SOBs are planned to be site-specific and the team agreed with this. The Team 
agreed that removal of references to EPA from the Statement of Basis (SOB) was appropriate. 
The SOB is still draft with the date of Sept. 5 and approval by FDEP is sought by Navy.  The team 
agreed that they would all review the draft SOB and provide feedback within a couple of weeks, if 
possible, or at least by mid October.  Tom pointed out that there is one chemical at SWMU10 that 
could not be found in the data as exceeding GCTLs.  This chemical is 1,2,4-trimethyl benzene 
(TMB).  In the CMS it was identified as a COC and written as “here are the COCs that need to be 
monitored”.  Bill indicated that he had talked to Dan and they were not able to find the exceedance 
but because it was identified as a COC it is still included Bill asked that the Team let us know so it 
can go final.  Out of this discussion the following action items were developed:   
 
Action Item #3: Tom will highlight where 1,2,4-TMB is identified in SWMU10 and make sure it’s 
only found in the groundwater and not the soil.  He will have this done by Friday of this week.  
Completed 9/18/06 by Tom Johnston; highlighted SOB with explanatory text submitted to Bill. 
 
Action Item #4: Arturo, Tracie and Mike need to have any changes/comments of the SOB AOC1 
and SWMU10 in by October 13th. 
 
Bill stated that groundwater is the issue in the SOB.  Long-term monitoring began last year and 
OHC-Jacksonville got the contract but their contract didn’t match.  Bill did a contract mod to add 
the additional wells and it was awarded about a month ago.  After the first mod it was found that 
some parameters (mainly SVOCs) were not included and not spelled out in the contract.  Another 
mod was done and OHC started last week with the installation of wells and collecting samples for 
the correct parameters. Bill sent his blessing on the contract mod but OHC will have to come back 
out to collect the additional parameters.  To keep this from happening at NSA PC Bill and Tom are 
working together and, based on information in the CMS and CMS Addendum for SWMU 10 and 
AOC 1 (plus other sites), are trying to make sure the SOB includes everything necessary to be 
compliant with the recommendations in those documents. The 1,2,4-TMB will be included in the 
initial monitoring but is expected to be eliminated after data show that it is not a concern.  .  Tracie 
asked which agency was in charge of keeping all of this information together.  Tom had already 
compiled a table of past investigations (timeline) which helped him follow what has happened at 
the site and in what order to help him with the SOB.  Tracie asked about Living CDs because it 
helps everyone do their jobs efficiently.  Bill said it is hard to have a living CD due to Dan 
(NAVFAC SE) and TtNUS both preparing documents.  It can be done but it is more difficult.   
 
Action Item #5: Bill will look into merging and updating documentation from TtNUS and the Navy 
onto a Living CD by this September. 
  
Tom would like to change the SOB format and showed an example to the team.  The biggest  
change would be that the problem would be presented before presenting the solution to the 
problem.  The team agreed with this.   
 
Tom committed to having the internal draft of the SWMU 3 SOB ready for Navy review by the end 
of October. SWMU 9 is NFA so no SOB is needed for that site.  
 
Bill stressed to the team that his boss, Roby Darby would like to be able to close out NSA PC by 
the summer of 2008.  This is the date that Charleston will no longer exist and it will be a huge 
transition date.  Bill is not moving to Jacksonville so he will not be a part of NSA PC after the date 
of transition.  If all the remedies are implemented by the summer of 2008 there will not be much to 
transition, hence the reason for the push to finish these sites by that date.   
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Additional discussion of permit modifications and SOB approvals: The question was asked “If the 
SOBs and public comment period is done within 6 months, would the end of these 6 months be 
the permit mod date?”  Mike thinks that four months is enough time and that the date has been 
pushed out too many times.  The permit is up for renewal in Nov. 2008.  The SWMU 10 and 
AOC1 permit mod will be  the 1st Mod for this Base.  Tracy indicated that John Griffin is retiring so 
DEP might not hold the $1000 for much longer.  The team agreed to try to include as many of the 
five sites as possible in the upcoming permit mod.  After the public comment period which is 30 
days, the mod could be submitted by January 2007. Mike indicated that there is not much change 
for the permit mod and Tom committed to meeting the January completion date for the mod.  Bill 
told the team that the permit mod will include SWMU 9 making it contain 3 sites (SWMU10, AOC1 
and SWMU9).  Tom and Mike said that SWMU 3 is going to be more difficult to review etc. and it 
probably will not be ready but the team will try to include that site, as well.   
 
5. Tier II Update – Jim 
 
The last Tier II meeting was held August 9 through August 11.  The meeting was shortened by 
drive to Cape Canaveral for a tour of a steam auger site.  The following is a brief list of the 
aspects of the tour:   

• the steam auger can go to 50-60 feet 
• it can get it down to measuring what is coming out as it is happening  
• it vaporizes the VOCs as they comes up 
• good technology 
• pilot study years ago and it showed promise and now it works and it works well 
• the system is expensive 
• the system is portable no structure that has to be built 

 Doug stated that everyone is reorganizing including EPA.   Jim stated that at least 60% of 
SOUTHDIV people were not going to move and he was also told that the restoration portion would 
stay in Charleston until Summer 2008.  Because of Joe McCauley’s retirement this was the first 
meeting without him.  Tier III has no update because they are busy with the reorganizations.  Tier 
III will start again next month.  The Petroleum Site Management Plans (SMP) were done through 
Southern Division but it has fallen to the side and needs to get back on track.  Tier III will use the 
exit strategies so the SMPs do need to be included.  The Exit Strategies of the teams were looked 
at and need to be brought up to date.  The Decision Document is the Site Assessment Report 
(SAR) for the petroleum document.  The Exit Strategy should be considered a working document 
and they should not run the partnering meetings.  They also updated their charter during the 
meeting.  They need to work on setting new goals and their next meeting should be November 29. 

 
6.          Lunch 

 
 
7. SWMU 2 Update - Gerry 

 
It was stated that SWMU 2 had GCTL exceedances.  Benzene exceeded GCTL in one well and 
the exceedance was confirmed through resampling.  This well needs to be monitored.  The 
metals that are also in exceedance are Mn, Fe, Sb.  The levels were shown in Gerry’s 
presentation.  Tracy asked if the detections were along site boundaries or in the middle of the site 
and Gerry pointed them out on the map.  The metals could be considered components of a Poor 
Quality Aquifer the benzene can not.  Fe exceeds the poor water quality standard by 2x3 times so 
Gerry asked Tracy if it can still be considered acceptable under the Poor Quality Aquifer and 
Tracy indicated that as long as it is contained in the site boundary and not affecting any surface 
body waters adjacent to the site it can be.  They would need to put in a well further to the NW 
(down gradient) showing that we are not impacting a surface water body.  If the Fe shows less 
than surface water standards it would be OK and be accepted as poor quality.  Gerry indicated 
that every one of our background wells are low concentrations and have been recently resampled. 
 Bill then asked what is needed to represent background conditions and Tracy said a sample 
taken from a natural area (an area that has not been affected by man).  Bill asked if we have a 
plume  situation and Gerry indicated that it has not been found in any other wells.  Tracy 
suggested that they install the wells then propose poor quality for metals and get NFA with LUCs 
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for the benzene (if you can prove it’s not leaving the site).   Jim is not sure if it would fit poor 
quality criteria unless we see it is naturally accruing.  Gerry came up with options for SWMU 2 
shown in his presentation , a copy of which was passed out during the meeting. Tracy sees step 2 
(Install downgradient wells, sample one time, and apply for NFA with LUCs) and step 3 (monitored 
natural attenuation, because of benzene) as being the most promising options.  The RFI 
Addendum has not gone final and needs a rewrite of the results and conclusions section to add 
the additional wells that are needed for natural attenuation.  Extending the sampling for 5 years 
with Source Control  is undesirable because it is too expensive.  If metal concentrations can be 
attributed to background we can go NFA on benzene and metals.  Sampling needs to be 
quarterly.  Discussion ensured about whether additional groundwater wells would change the 
understanding of upgradient concentrations and whether groundwater modeling would be an 
effective tool to use for understanding metal transport in the groundwater, especially related to 
surface water contamination potential.  Tom asked how Florida surface water standards 
compared to GCTLs and Tracie stated that they are generally higher.  Tracie also added that if 
you can show the background well is high then modeling is not needed.  Tom asked if we have 
the data to do the modeling and he suggest that he talk to our (TtNUS) modelers to find out.   
 
Action Item #6: Tom will contact modeler to find out what data would be needed to support 
modeling if it were used. 
  
The team agreed that installation of two down gradient wells would be the most likely scenario and 
the required screen depths were discussed.   Gerry gave the depths of wells with high Fe hits – 
PCY-2-7I 40-50 ft   2-1D 50-60 ft    2-1S 2-12 ft    and    2-1 8-25 ft.  Mike recalled a dredging 
project from the marina being put in the square area (Boat Storage Yard) about 10 years ago 
which could account for some of the iron contamination. 

 
 Action Item #7:  Arturo will find out the results of any sampling from the dredging project about 10 
 years ago at the Boat Storage Yard  
 
 Action Item #8: Tom will summarize the 455 groundwater metals data by 10/03/06. 
 
 Bill questioned were we stand on the CTO and Gerry would like to recommended a change to the 

conclusions of the RFI Addendum.  Bill asked whether this would complete the CTO.  Gerry then 
stated that if this site were to require a Correction Measures Implementation Plan we don’t have a 
CMS for SWMU2.    

  
 TtNUS is contracted to do the RFI Addendum with conclusions that we need to go out and look at 

the groundwater more.  Bill stated that the Navy would probably prefer to close out this CTO and 
open a new one to address additional monitoring.  A priority will be given to this because SWMU2 
is the last site needed to close out the NSA Panama City RFI sites.  Pete asked Gerry what he 
specifically wanted for this site and Gerry listed the following: 

 
 *close out the RFI Addendum  
 *identified a potential source area but doesn’t think we have created a new SWMU  
 *look at background a little more 
 *install more wells - downgradiant 
 *look for doing NFA w/ LUCs 

 
It was agreed that Bill will seek additional Navy funds.  The question was then asked what the final 
product will be, a RFI Addendum or CMS and Bill replied that a SOW needs to be done that 
incorporates all of it.  Mike let the Team know that the base is planning on putting in a childcare 
facility at the corner of Pirates place and Solomon’s drive, near the Boat Storage Area.  It was also 
stated that workers would need OSHA training to dig in that area under current conditions so the 
childcare facility location should be moved.  Mike would like to ask that the facility be moved 
further North Northwest of Pirates Place. 
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8. Petroleum Update –AOC 2, G300 – Tom 
 

Larry supplied Tom with notes he put together which Tom handed out to the team.  A discussion 
of G300 began with the statement that  Larry is still trying to contact Steve with CH2M Hill.  The 
belief is that the site will end up with LUCs with yearly monitoring.  Tom asked Tracy if it does 
impact a surface water body can they still go LUCs and she stated that yes they can.  Bill wanted 
Arturo and Mike to note the change in Navy personnel Lt. O’Sullivan was replaced by Lt. Richer in 
June ‘06.  Steve’s cell number (770-329-5827) was given so Larry can attempt contact again.  
Mike and Arturo want Larry to understand that he needs to keep the costumer updated at least 
quarterly and that the customer is frustrated at the lack of progress on this.  Bill will also work on 
the Navy side to get things updated with the costumer and make them happy. The AOC2 
discussion followed.  Remedial Action Plan (RAP) 3 is soon to be done and we are putting wells 
between the source area and the building.  Larry is aware of the need to attend these meetings 
and expressed his apologizes for not being here.  The customer wanted to abandon some of the 
wells and it was agreed by Larry and Bill that they can abandon the existing wells and new ones 
can be installed as needed at a later date. 

 
Break 
 
 

9. Facility/MILCON Update - Arturo  
 
 Arturo again stated that AOC 2 wells are being abandoned and that new ones will be replaced if 
 needed and that Larry agreed with this.  
 
10. CAMP/Exit Strategy - Tom 

 
Tom handed out the Exit Strategy for everyone to review and he explained the color scheme that 
is being used.    The following action items and consensus were reached during the discussion of 
the Exit Strategy.  They were discussed and decided during the meeting with Tom implementing 
them on the Exit Strategy and showing them on the overhead.   

 
 Consensus Item #4:  The Final SOB is the definition of what the ROD date is. 
 
 Action Item #9:  Bill will check on putting a date of no more than 30 years on the NFA date. 
 
 SWMU9 – The permit mod approval should be the NFA date – Tracy will generate an approval 

letter.  Bill asked if we have an RFI approval letter – The answer was “no” because Dan owes her 
a formalized document. 

 
 Action Item #10:  Bill will request Dan to move forward with completion of the RFI SWMU 9 by 

09/22/06. 
 
 Action Item #11:  Jim will find out if the letter approving the RFI satisfies the NFA decision point 
 09/20/06 
 

On the Petroleum Sites discussion Bill asked what the equivalent to the SOB for the petroleum 
sites would be. And Tracy stated that there is no equivalent and that a SAR is done.  When it is 
done a Site Rehabilitation Completion Order (SRCO) will be generated by FDEP.  Jim stated that 
the team might be approached by Robby about the headings for petroleum because Tier II needs 
them. 
 

 Action Item #12:  Bill will find out actual date for the RIP on the petroleum sites. 
 
 G300 - Tracy still needs to review the report AFDR 
 
 AOC2 – actively working on another RAP 
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 Consensus #5 on the changes for the exit strategies 
 
 CAMP date changes were then made on the overhead by Tom.  The dates on the CAMP look old 
 and Bill wanted to know if the dates were real.  Tom and Tracy indicated that they did.   
 
 Action Item #13: Gerry will complete the RFI Addendum (Mod). 
 
 Tracy had to leave the meeting at about 4:00 PM.  The meeting  ran longer than the agenda 

stated.  Tracie stayed to schedule the next teleconference call.  The call is scheduled for 
November 16th 10:00 AM Eastern time. 

 
 Action Item #14: To find out the status of SWMU 3 RFI Addendum and work with Bill for the 
 dates on the CAMP. 
 
 Action Item #15: Tom will find out if  there an application for a permit mod. 
 
12.  Meeting Closeout  
 

Pete and the Team gave their critique of the meeting. 
  
Meeting critique 
 
 Plus     Delta   
 
- cookies from Tracy    - losing the hour from PC because of   time zone difference     
- location good                            - one day meeting is long 
- Bill was a leader                             - conference room is small 
- hotels nice and near the office                                    - seemed rushed with the 1 day meeting  
- learning experience   
- impressed by new people and their work ethic 
- having Jim here 
- team patience  
- decisions made were good 
- refreshments from Gerry 
 
    
Pete's feedback for the Team: 
 
- new topics for discussion should be put added to the agenda early 
- brainstorming great 
- team dynamics good 
- rules followed 
- the scribe did a good job 
- Bill was good meeting leader 
- Tier II sending a representative to the meeting was good 
- Tier II contributing to the meeting and sharing their knowledge was good 
- very good meeting 
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Action Items  

NSA Panama City Partnering Team  
Updated September 13, 2006 

 
Action 
Item No. 

Responsible 
Party 

Status Due Date Action Item 

Action Items from September 14, 2005 Meeting 

05.09.01 Jeff Completed 9/23/05 Jeff will send Tracie a table of sites and their status in 
relation to HSWP permit mod by 9/23/05. 

05.09.02 Gerry/Jeff Completed  Gerry and Jeff will get together to update the Exit 
Strategy to include NFA information based on the permit 
mod.      

05.09.03 Dan Working 9/19/05 Dan will email Tracie a revised RFI Addendum for 
SWMU 3 and SWMU 9 by 9/19/05 – waiting on Final 
RFI. 

05.09.04 TtNUS Completed  TtNUS will attach a revised Camp to the September 
draft meeting minutes. 

05.09.05 Gerry Completed 9/20/05 Gerry will set up a conference call for Tuesday, 
September 20 at 10:00 to discuss AOC 2 remediation 
plan with Jeff, Arturo, Paul, Nick and Dan.   

05.09.06 Gerry Completed 9/23/05 Gerry will update the summary page sheet on the Exit 
Strategy by 9/23/05 to include all NFA sites and all active 
sites. 

05.09.07 TtNUS Completed 9/30/05 TtNUS will get with Jeff to update dates on the Exit 
Strategy by 9/30/05. 

05.09.08  Completed 2/8/06 SouthDiv, NSA PC and TtNUS will discuss the options 
for the MW with benzene at SWMU 2 and share with 
Team at next meeting.       

Action Items from February 22, 2006 Meeting 

06.02.01 Jeff Completed 10/30/06 The Navy is to award HSWA Permit Modification to 
TtNUS by this fiscal year. 

06.02.02 Jeff Completed 02/24/06 Jeff will check the renewal date for the PC RCRA 
Permit.      

06.02.03 Jeff Completed 03/03/06 Jeff will coordinate with OHC and TtNUS regarding LTM 
at SWMU 10/AOC. 

06.02.04 Jeff Completed 04/30/06 SWMU 9 and 3 need Draft SOBs 

06.02.05 Dan Completed 04/01/06 Need to explore justification that the surface water will 
not be impacted at SWMU 2 GW  

Action items from April 18, 2006 Meeting 

06.04.01 Larry Completed 
 

 Larry will call Jeff to discuss site history and proposal to 
clean up Site G300, and then request an NFA with 
controls from FDEP, or explore other options if this is not 
possible. 

06.04.02 Tracie Completed   Tracie will research to see if 95% UCL can be used on 
the previously removed soil pile at AOC2. 

06.04.03 Jeff Completed   Jeff will check with Brian at WRS to identify what the 
sampling protocol was at AOC2. 

 
New Action Items from July 26, 2006 Meeting 
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Action 
Item No. 

Responsible 
Party 

Status Due Date Action Item 

06.07.01 Tom/Bill Completed  Tom and Bill will discuss verbiage for an email regarding 
writing a permit mod instead of a SOB at SWMU 9 and 
give to Tracie to send to John Griffin at FDEP. – 
completed during meeting. 

06.07.02 Gerry  08/02/06 Gerry will find out how many remaining arsenic 
concentrations there are after soil removal at SWMU 2 
and discuss with Tracie on August 2, 2006. 

06.07.03 Tracie   Tracie will find out if there is a TDS number that is 
applicable to poor quality groundwater criteria. 

06.07.04 Bill   Bill will send Tracie a revised workplan after hearing the 
results of Tracie and Gerry’s discussion regarding the 
remaining arsenic concentrations at SWMU 2. 

06.07.05 Dan  08/30/06 Dan will finalize the RFI addendum for SWMU 9 by 
August 30, 2006. 

06.07.06 Arturo Completed 08/04/06 Arturo will look to see if he has copies of the SOB 
comments for SWMU 10 and AOC 1 and if not, then Bill 
will check with Dan or Tracie by August 4, 2006. – 
Action completed by Arturo and Tracie confirmed 
that she had approved the SOB with indicated 
changes as submitted by Arturo.   

06.07.07 Bill  08/15/06 Bill will get with Adrian and/or Robbie in Charleston to 
discuss Mayport’s strategy regarding the column labeling 
and dates on the Exit Strategy by August 15, 2006. 

New Action Items from September 13, 2006 Meeting 

13.09.01 Jim/Tier II Link 
 

 11/16/06 Find out the status and role of the USEPA on the 
Partnering Team 

13.09.02 Tom   The Charter will be updated and distributed with the 
meeting minutes  
 

13.09.03 Tom  09/15/06 Highlight where 1,2,4-TMB is identified in SWMU10 and 
see if there are any issues with it in the soil in the SOB 
 

13.09.04 Arturo, Tracie 
and Mike 

 10/13/06 have any changes/comments on the SOB on AOC1 and 
SWMU10 in by October 13th  
 

13.09.05 Bill/Tom/Dan  10/31/06 Find out who will merge and update all documents from 
TtNUS and the Navy onto a Living CD – Bill will look into 
this  
 

13.09.06 Tom  10/03/06 Contact TtNUS modeler to find out modeling 
requirements for the gw at SWMU2 
 

13.09.07 Arturo  10/27/06 Find out the results of any sampling from the dredging 
project about 10 years ago at the Boat Storage Yard - 
Arturo 
 

13.09.08 Tom  10/03/06 get the 455 sampling data for Fe 
 

13.09.09 Bill  10/06/06 check if putting a date of no more than 30 years on the 
NFA date is correct  
 

13.09.10 Bill  09/22/08  push Dan on the RFI SWMU 9 
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Action 
Item No. 

Responsible 
Party 

Status Due Date Action Item 

13.09.11 Jim  09/20/06 find out if  the letter approving the RFI will satisfy the 
NFA decision point 
 

13.09.12 Bill  10/13/06 Bill will find out actual date for the RIP on the petroleum 
sites 

13.09.13 Gerry  12/31/06 Complete the RFI Addendum (Mod) SWMU 2 

13.09.14 Tom  10/31/06 find out the status of SWMU 3 RFI Addendum from 
Tracie and work with Bill for the dates on the CAMP 
 

13.09.15 Tom  10/31/06 Find out if there is an application for the permit mod 

 
 
 
 
 
 

NSA Panama City Partnering Team Consensus Items 
 

Consensus 
Item No. 

Consensus Item 

1 Move Action Item 05.09.01 (Permit Mod) to the Parking Lot.   
 

2 Draft meeting minutes from the July meeting were accepted as final. 

3 All of the changes to the team charter. 

4 the Final SOB is the definition of what the ROD date should be 
 

5 changes to the exit strategies accepted 
 

 
NSA Panama City Partnering Team Parking Lot  

 
Parking 
Lot No. 

Parking Lot Issue 

1 Permit MOD 

2  

 
 

 
 
 
 
 
 
 
 
 
 
 
 



 September 13, 2006 
NSA Panama City Partnering Team Minutes   

10 

PARTNERING MEETING AGENDA 
NSA PANAMA CITY 

Teleconference  
November 16, 2006  

 
Leader: Tom  
Scribe: Denise Slowick 
Timekeeper: Bill 
 
 

 
Item Description Presenter Time Category 

 1 
 

Check-In/ Opening Remarks/ Resource Sharing/ 
Announcements/ Head Count and Proxies/ Guests/ 
Review Ground Rules/ Action Item & Parking Lot 
Review/ Approve minutes/Agenda changes 

Tom 8:30 – 9:30 
 

Info 
 

 2 Facilitator Training Pete 9:30 – 10:30 Info 

 3 Break All 10:30 – 10:45 Needed 

 4 Statement of Basis Update Tom 10:45 – 11:00 Info 

 5 SWMU 2 Update Tom 11:00 – 11:30 Info 

 6 Tier II Update Rich 11:30 – 11:45 Info 

 7 Lunch All 11:45 – 1:00 Needed 

 8 Petroleum Update – AOC 2, G300 Larry 1:00 – 1:45 Info 

 9 CAMP/Exit Strategy Update Tom 1:45 – 3:15 Info 

 10 Break All 3:15 – 3:30 Needed 

 11 Facility/MILCON Update Arturo 3:30 – 3:45 Info 

 12 Meeting Closeout – review action items, consensus 
items, +/-, next agenda 

Bill 3:45 – 4:15 Info 

 
 
 
Meeting Schedule 
January 17, 2007 – in Tallahassee 
Travel on 17th – start 1:00-5:00 
18th finish  8:00-12:00 
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